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CCRNo. 98- () ) @& |Logged Date 2/, /J/ 75

Rev. Request Type CCR

-

Priority Routine Urgent[_]  Emergency [

II

Affected Release  Ver.2 Change Class

Title (description)
GSFC SCSI Cable Management Plan

Documents Affected
I
920-TDG-012 Ver: 60

Source Nos (RID, NCR, Action item, EDC CCR, etc.) or

Tech Reference
N/

RTM Change Start New Baseline [_]

Problem
The SCSI Switch fail-over solution was changed at GSFC DAAC

Needed by February 18, 1998,

Proposed Solution

The attached reflects the changes made to the baseline for the GSFC SCSI Cable Management Plan

Impact Analysis:

Organizations Affected: BOC [ Contracts [] ECS Chief Eng [] Fos [ MO [x]
Procurement [] Qo [x] Rel.Dev [] Rel.A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontrat [] Sys.Eng [] Sysxgtt x]
Cost: None [] Small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [] Other
Additional LOC Man-Months
Materials
/ %«r
Originator Tim. Wells ext. 4021 Timothy E. Wells — sezpegsTint 4 2-/3- 4
Signalure Date
Office M&O Office Manager Tom Jaeger '?// %Z
Signature (]
Disposition Approved KL‘ Approved w/Comment [_] Forward [] Disapproved [_]
Comments:
M 2/12/55
CCB Chairperson  Terry Fisher
Signature / Date
CM010Ce6 ECS
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